

**Project Final Report for
Professional Services Advancement Support Scheme (“PASS”)**

1. Project Details

- 1.1 Project Reference No.** : PS173003
- 1.2 Project Title** : Hong Kong Construction and Infrastructure Professionals Enhancement Scheme for Belt and Road Countries
- 1.3 Grantee** : Dashun Foundation
- 1.4 Collaborating Organisation(s)** : (i) Association of Engineering Professionals in Society Limited
(ii) The Hong Kong Independent Non-Executive Director Association
- 1.5 Implementation Agent(s)** : Nil
- 1.6 Sponsoring Organisation(s)** : Nil
- 1.7 Consultant(s)** : Nil
- 1.8 Project Co-ordinator** : (Name) Ir Dr Raymond HO (Post title) Chairman
Chung-tai
- 1.9 Deputy Project Co-ordinator** : (Name) Dr LUI Sun-wing (Post title) Council; Executive
Committee Member; Advisor
- 1.10 Project Period (duration)** : from 01/10/2018 to 30/09/2019 (12 months)
- 1.11 Major Beneficiary Sector(s)** : Building and construction-related services
- 1.12 Approved PASS Grant (HK\$)** : 261,000

2. Project Implementation

2.1 Project Summary

(Please give a summary of the project including objectives, deliverables and target professional service sectors within 100 words.)

The objective is to facilitate the exchange and understanding of the building, construction and infrastructure sectors and other related professional sectors for developing the market in Belt & Road countries as well as promote the opportunities and information of the development in ASEAN countries. In the seminars, participants are provided with the knowledge and norms of Belt & Road Initiative and information and culture of those Belt & Road countries and the speakers shared their experience and what may occur in projects, such as financial consideration of project investment, as well as promoting Hong Kong professional services, including legal services of arbitration and mediation and safety training and standard of construction activities.

2.2 Project Deliverables

(Please compare the actual results achieved with the agreed targets for each item.)

Agreed Targets		Actual Results Achieved <i>(Please submit copies of all relevant supporting materials, e.g. proceedings, attendance records.)</i>	
<i>Date / Deliverables (with quantity)</i>	<i>Beneficiaries (estimated no. of local / non-local participants)</i>	<i>Date / Deliverables (with actual quantity)</i>	<i>Beneficiaries (actual no. of local / non-local participants)</i>
01/02/2019 – 31/08/2019 Three half-day seminars in Hong Kong	450 participants (150 participants x 3 seminars)	<u>Completed</u> 27/02/2019 11/05/2019 29/08/2019	400 participants (For Hong Kong professionals: 89% of the target met)

2.3 Project Promotion and Dissemination

(Please compare the actual means used / outcomes with the agreed activities for each item.)

Agreed Activities	Actual Means Used / Outcomes <i>(Please submit copies of all relevant supporting materials, e.g. posters, leaflets, invitation letters, publications, website printouts, dissemination e-mails, newsletters, feedback surveys and analysis.)</i>
(a) For Project Promotion:	
Online promotion on the website of the organisation and collaborating organisations	The details of the seminars were uploaded to the said websites for registration.
Email circulation of the programme promotion to members	Email promotion of the seminars to circulate to the members of the organisation and collaborating organisation.
(b) For Dissemination of Project Deliverables:	
Summary of each seminar to be	Recap of each seminar including photos and speakers' presentation

Agreed Activities	Actual Means Used / Outcomes <i>(Please submit copies of all relevant supporting materials, e.g. posters, leaflets, invitation letters, publications, website printouts, dissemination e-mails, newsletters, feedback surveys and analysis.)</i>
uploaded to websites	<p>slides (if any) have been uploaded to below websites:</p> <p>1st seminar: http://dashun.org.hk/%e4%b8%80%e5%b8%b6%e4%b8%80%e8%b7%af%e9%a6%99%e6%b8%af%e5%b7%a5%e7%a8%8b%e5%8f%8a%e5%9f%ba%e5%bb%ba%e5%b0%88%e6%a5%ad%e6%8f%90%e5%8d%87%e8%a8%88%e5%8a%83%e7%ac%ac%e4%b8%80%e6%ac%a1%e7%a0%94%e8%a8%8e/</p> <p>2nd seminar: http://dashun.org.hk/%e4%b8%80%e5%b8%b6%e4%b8%80%e8%b7%af%e9%a6%99%e6%b8%af%e5%b7%a5%e7%a8%8b%e5%8f%8a%e5%9f%ba%e5%bb%ba%e5%b0%88%e6%a5%ad%e6%8f%90%e5%8d%87%e8%a8%88%e5%8a%83-%e7%ac%ac%e4%ba%8c%e6%ac%a1%e7%a0%94%e8%a8%8e/</p> <p>3rd seminar: http://dashun.org.hk/%e4%b8%80%e5%b8%b6%e4%b8%80%e8%b7%af%e9%a6%99%e6%b8%af%e5%b7%a5%e7%a8%8b%e5%8f%8a%e5%9f%ba%e5%bb%ba%e5%b0%88%e6%a5%ad%e6%8f%90%e5%8d%87%e8%a8%88%e5%8a%83%e7%a0%94%e8%a8%8e%e6%9c%83-2019-08-29/</p>

3. Achievements and Grantee's Evaluation of the Project

3.1 Number of participants and eligible beneficiaries

Project Deliverables	Eligible Number of Beneficiaries (if known)
(i) Three half-day seminars in Hong Kong	400 Hong Kong professionals (Building and construction related services: 250 Business consultancy services: 130 Legal services: 20)

3.2 Feedback from participants / users / professional services sectors

Participants generally considered the programme could meet the objectives. In the first seminar, some participants suggested to involve topics of legal-related professional services. As for the second and third seminars, there were suggestions for having financial-related professionals as speakers to share their knowledge and experiences. There is also feedback on arrangement of the seminars, such as venue and catering services.

3.3 Dissemination of project deliverables to relevant professionals

A summary of each seminar is uploaded onto websites, including photos, speakers' presentation slides of speech and video recording of the seminars.

3.4 PASS and other objectives reached *(May choose more than one)*

- Increasing the exchanges and co-operation of Hong Kong's professional services with their counterparts in external markets
- Promoting relevant publicity activities
- Enhancing the standards and external competitiveness of Hong Kong's professional services
- Others

Please elaborate on how the objective(s) was/were met:

The programme provided an opportunity for engineering, construction and infrastructure professionals to exchange with legal and financial professionals. Besides, the speakers revealed the up-to-date information of Belt & Road countries and project investments, as well as the information of professional services in financial and legal (e.g. arbitration and mediation) services, so as to enhance their knowledge and understanding of Hong Kong's role in the national development strategy.

3.5 Overall achievements of the project

The programme enhances the exchanges between the building, construction and infrastructure professionals and other related financial and legal professionals. It promotes the information and market development of Belt & Road countries and projects to the professional sectors so as to improve their knowledge and understanding of Hong Kong's role in the national development strategy.

The Project Final Report is prepared by the Grantee.